

Fred Previts

From: John Runion [JFRUNION@co.stark.oh.us]
Sent: Monday, August 22, 2011 9:31 AM
To: Fred Previts
Cc: Judy Cetina; Galen.Wilson@nara.gov; pari.swift@ohioattorneygeneral.gov
Subject: REGRANT PROJECT MIDYEAR STATUS REPORT FOR UNION COUNTYARCHIVES

** Reply Requested by 8/24/2011 (Wednesday) **

Fred,

I am the mentor for Union County Archives. Steve Badenshop is the project director. Steve has been working on the project since mid April and has spent approximately 56 hours working on the project. He has completed the foldering and boxing of the materials specified in his grant request.

Some examples of what has already been accomplished is the Civil Transcripts 7.0 cu.ft. and date range of 1831- 1947 and Civil Executions 5.3 cu.ft. and date range of 1820-1915.

The project has gone pretty smoothly and in some cases faster than expected. However, one major problem was when he started with the organization of the Civil Transcripts, they had no case number and had to be looked up using the large journal books.

The project time line fits what is has been accomplished thus far. His expectations are to be done with the project according the time line and objectives laid out in his regrant proposal.

If you need any other information from Mr. Badenshop or myself, please let me know.

Thanks,

John Runion